SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:32AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 318 Const Calendar Day: 529 Date: 15-Nov-2013 Friday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Work description.
Inspector: Victor Altamirano (10 hours total) =
Date: 111513
Location: West of OTD building test area

Weather: Sunny /55 degrees
Field Work —

Workers applied a product called rectorseal on the threads for test rod 5 (E2 Bearing rod) in the area
where the cylindrical sleep was to be threaded on. ABF / CT confirmed the location where the final
position of the sleeve to be threaded to the rod given that the sleeve had about 2” stick-out into the dry
chamber, per plan. We measured the various components of the test rig and fasteners that the test rod
will later have to be threaded into including end plate at dead end, doubler plate, and spherical washer and
nut. Workers completed applying rectorseal and threaded sleeve into its final position. After, they cleaned
out the excess rectorseal with MEK to clean threads. Note that workers applied rectorseal 100 instead of
the approved rectorseal 5. CT inspectors decided to leave sleeve as is but moving forward use the
approved rectorseal 5.

Certified Coating Company sanded down the sleeve by about 1600 prior to applying the first coat of paint.
He used sand paper to hand sand the sleeve and then applied carbogaurd 890. Steel temperature was
about 70 degrees F at the time of application.

Office Work -
| finalized diaries.

Equipment -

2 radio’s for 2 regular hour.

20" K-rail (27 k-rails were being rented for the Department)

10" k-rail (8 k-rails were being rented for the Department)

Ten (10) total 12"x12" crane mats that were 5'x16’ each.

Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (2 hours regular time)

CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 318 Date: 15-Nov-2013 Friday
Ironworker APP ROBERT MARTELL 100 000 000  1.00 []
Ironworker INM BARRY ROTHMAN 100 000 000  1.00 []
Attachment

4

(RERR RN

A

Steel temp. prior to paint. CCC applying 1st coat of paint on test rod 5 cylindrical sleeve.
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